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ARIZONA WATER COMPANY AND FRANCISCO GRANDE UTILITY COMPANY - 
REQUEST FOR EXTENSION O F  COMPLIANCE DEADLINES (DOCKET NOS. 
W-01445A-05-0700 AND WS-01775A-05-0700) 

In Decision No. 68654, dated April 12,2006, the Arizona Corporation Commission (“ACC” or 
“Commission7’) approved the application of Arizona Water Company (“Arizona Water’’ or 
“Company”) and Francisco Grande Uulity Company (“Francisco Grande”) for transfer of a portion of 
Francisco Grande’s Certificate of Convenience and Necessity (“CC&N”) to Arizona Water. In issuing 
its decision, the Commission ordered the Company to provide filings relating to an Approval to 
Construct (“ATC”), Main Extension Agreements (“MXA”) and Certificate of Assured Water 
(“CAWS’). 

Specifically, Decision No. 68654 ordered that Arizona Water should file: 

a> “. . . copies of the Arizona Department of Environmental Quality’s Approval 
to Construct for facllities needed to serve the requested transfer areas withn 
two years of the effective date of the Decision in this Order.” 

b) “. . . a copy of the fully executed main extension agreements for water facilities 
for the requested transfer areas within two years of the effective date of the 
Decision in this Order.” 

4 “... a copy of the developers’ Certificate of Assured Water Supply for the 
requested transfer areas where applicable or when required by statute, within 
two years of the effective date of the Decision in this Order.” 

Based on the April 12,2006 date of Decision No. 68654, the original Commission due date on 
the above items was on or about April 12,2008. However, the Commission has approved previous 
extension of time requests such that the current due date is April 12,2014. 
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On April 7,2014, the Company docketed the current motion titled “request for adltional time 
for compliance fhng. The filing requests that the Commission extend the deadllne for provision of the 
ATC, MXA and CAWS from the current date of April 12,2014 until April 12,2016. In support of the 
request, the Company primarily outlines the difficult development landscape that has existed in 
Arizona: 

‘The deep recession and real estate crash over the past several years (essential4 the entire time that the 
Decision has been in efecg are extraordinary circumstances which have not been seen since the Great 
Depression. The severe economic downturn that has battered the Arixona real estate market persists, and 
continues to delq the development of residential and mixed-use development in Arixona, including Pinal 
Coung.” 

The April 7,2014 extension application also included an attachment with an updated request for 
service letter (“letter” or “letters”) from a single property owner. The letter was meant to demonstrate 
that owner’s continuing need for service from Arizona Water, however, Staff was concerned that 
additional letters were required. Staff conducted a telephonic discussion with the Company about the 
need for additional letters and, several months later on June 13, 2014, sent a final e-mail remindmg that 
the application was not sufficient and would remain on hold until the Company provided letters for each 
of the inlvidual property owners. The e-mail further notified that Staff intended to process the 
application by June 30,2014 with or without the additional ownership letters. 

On June 30, 2014, Arizona Water docketed a “Supplement to Request for Adltional Time for 
Compliance Fhng”. The filing amended the original application with three additional ownership letters 
and confirmed that one such letter remained for submission to the Commission. On July 2, 2014, the 
Company docketed the final ownership letter relating to the extension area in the case. 

Staff notes that the April 7, 2014 application for extension of time did not include all the 
ownership letters at the time of docketing. Additionally, the docket date was only five days before the 
pendmg April 12, 2014 due date. Staff therefore recommends that the Company be required to file 
requests for extension of time (if allowed to do so in the future) at least 90 days prior to the existing due 
date (in this or any other docket). Staff further recommends that the applications for extension of time 
(in ths  or any other docket) should include 100 percent of the ownership letters when originally filed. 

Based on all of the above, Staff does not object to Arizona Water’s request for further extension 
of time in this matter. Staff therefore recommends that the requirement for provision of the required 
ATC, MXA and CAWS be extended until April 12,2016. 
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